
 

 

Teeing Grounds Renovation Outline 
 

Included in the follow pages is a rough graphical representation of the new teeing ground locations.  

Locations are subject to change and in the field design edits.  

Tee size and alignments are not drawn to scale. 

Other notes on the layout (tree removal, bunker modification, fairway shifts) are not part of this project.  

All teeing grounds will be resurface, reshaped, and re-seeded with new bent grass as part of this project.  

 

 

Tee Grounds Renovation Schedule  
  Tentative construction schedule (subject to change) 

Week of August 21st - Dirt movement begins 

Week of August 28th – Shaping of new tees begins 

Week of September 11th – play will be from temporary teeing grounds on at least 6 holes 

Week of September 18th – play will be from temporary teeing grounds on at least 9 holes 

Week of October 2nd – play will be from temporary teeing grounds on all 18-holes 

Late May 2024 – play will begin on new teeing grounds   

 





 

 



 



 



 



 



 



 



 



 

 



 



 

 

 

 

 

 

 

 

 



 

 

 

 

 



 



 



 

 



 



 

 

 

 



 


